

## PLAN DE TRABAJOS

Rubro	%	Mes 1	Mes 2	Mes 3	Mes 4	Mes 5	Mes 6	Mes 7	Mes 8	Mes 9	Mes 10	Mes 11	Mes 12	%
1 TRABAJOS PRELIMINARES	0,54%	0,54%												0,54%
2 MOVIMIENTOS DE SUELO	1,16%	1,16%												1,16%
3 ESTRUCTURAS RESISTENTES	20,76%		6,92%	6,92%	6,92%									20,76%
4 MUROS Y TABIQUES	4,72%			1,57%	1,57%	1,57%								4,72%
5 REVOQUES Y AISLACIONES	5,22%					1,74%	1,74%	1,74%						5,22%
6 CIELORRASOS	7,39%								7,39%					7,39%
7 CONTRAPISOS	3,20%					1,07%	1,07%	1,07%						3,20%
8 PISOS Y ZOCALOS	5,78%									1,93%	1,93%	1,93%		5,78%
9 REVESTIMIENTOS	1,42%						0,47%	0,47%	0,47%					1,42%
10 CARPINTERIA	7,72%					2,57%	2,57%	2,57%						7,72%
11 VIDRIOS Y ESPEJOS	8,13%										8,13%			8,13%
12 PIEZAS ESPECIALES	1,07%												1,07%	1,07%
13 PINTURA	9,31%									2,33%	2,33%	2,33%	2,33%	9,31%
14 INSTALACION SANITARIA	11,21%										3,74%	3,74%	3,74%	11,21%
15 INSTALACION ELECTRICA	12,37%								3,09%	3,09%	3,09%	3,09%		12,37%
<b>Total</b>	<b>100,00%</b>													<b>100,00%</b>

	Mes 1	Mes 2	Mes 3	Mes 4	Mes 5	Mes 6	Mes 7	Mes 8	Mes 9	Mes 10	Mes 11	Mes 12
<b>% Mensual</b>	1,69%	6,92%	8,49%	8,49%	6,95%	5,85%	5,85%	10,96%	7,35%	19,22%	11,08%	7,14%
<b>% Acumulado</b>	1,69%	8,61%	17,11%	25,60%	32,55%	38,41%	44,26%	55,22%	62,56%	81,78%	92,86%	100,00%

	Mes 1	Mes 2	Mes 3	Mes 4	Mes 5	Mes 6	Mes 7	Mes 8	Mes 9	Mes 10	Mes 11	Mes 12
<b>Monto mensual</b>	\$ 1.608.420,00	\$ 6.572.866,67	\$ 8.068.866,67	\$ 8.068.866,67	\$ 6.606.790,67	\$ 5.559.957,33	\$ 5.559.957,33	\$ 10.410.766,67	\$ 6.978.840,00	\$ 18.256.406,67	\$ 10.528.906,67	\$ 6.779.666,67
<b>Monto acumulado</b>	\$ 1.608.420,00	\$ 8.181.286,67	\$ 16.250.153,33	\$ 24.319.020,00	\$ 30.925.810,67	\$ 36.485.768,00	\$ 42.045.725,33	\$ 52.456.492,00	\$ 59.435.332,00	\$ 77.691.738,67	\$ 88.220.645,33	\$ 95.000.312,00

**MONTO TOTAL DE LA OBRA \$ 95.000.312,00**