


CURVA DE INVERSIÓN



Período	Mes 1	Mes 2	Mes 3	Mes 4	Mes 5	Mes 6	Mes 7	Mes 8	Mes 9	Mes 10	Mes 11	Mes 12
% de Inversión Acum.	\$1.608.420,00	\$8.181.286,67	\$16.250.153,33	\$24.319.020,00	\$30.925.810,67	\$36.485.768,00	\$42.045.725,33	\$52.456.492,00	\$59.435.332,00	\$77.691.738,67	\$88.220.645,33	\$95.000.312,00
% Avance Mensual	1,69%	6,92%	8,49%	8,49%	6,95%	5,85%	5,85%	10,96%	7,35%	19,22%	11,08%	7,14%
% Avance Acum.	1,69%	8,61%	17,11%	25,60%	32,55%	38,41%	44,26%	55,22%	62,56%	81,78%	92,86%	100,00%

MONTO TOTAL DE LA OBRA **\$95.000.312,00**

